Annex 1: Assembly Areas 

	SAF assembly points in Equatoria
	SPLA assembly points in Equatoria

	No.
	Sector
	Assembly Area: Stage 1
	Assembly Area: Stage 2
	Assembly Area: Stage 1
	Assembly Area: Stage 2

	1.
	Rokon
	Rokon
	Rokon
	Jambo
	Jambo

	2.
	Terkaka
	a) Terkaka

b) Kaltok
	Terkaka
	Tendilo

Amadi


	Amadi

	3.
	Bango
	Bango.


	Bango
	Lanya
	Lanya

	4.
	Southern
	Korki;


	Bango
	Rojo
	Rojo

	5.
	Sendiro
	a) Labonok;

b) Sindiro.
	Sindiro
	Kit Bridge
	Kit Bridge

	6.
	Jebelain
	Nisito
	Nisito
	Magwe
	Agoro

	7.
	Leria
	Leria
	Nengala
	Kiyalla
	Kiyalla 

	8.
	Nengala
	Nengala.
	Nengala
	Kidepo
	Kidepo

	9.
	Jumeza
	Jumeza
	Jumeza
	Nyore
	Nyore

	10.
	Bor
	Bor
	Bor
	Najero
	Najero

	11.
	Torit
	Torit
	Leria
	
	

	12.
	Juba Sectors:

a) The Central.

b) Northen.

c) Southern.

d)Eastern  e)Western


	a) Juba HQs.

b) CCI (Juba Airport).

c) Godalli
	
	
	

	SAF assembly points in Upper Nile


	SPLA assembly points in Upper Nile

	No.
	Sector
	Assembly Area: Stage 1
	Assembly Area: Stage 2
	Assembly Area: Stage 1

	1.
	Bahr el Gabal:

a) Al Ganal;

b) Attar;

c) Fangak;

d) Tonja;

e) Adok el Bahar.
	Al Ganal.

Attar.

Pam-Al-Zaraf.

Tonja.

Adok el Bahar.
	Kadok

Tonja


	Baidit.

Wathkec.

Maguok.

Molbok.

Maker.

Aboroc

	2.
	Sobat:

a) Al Nasir;

b) Olang;

c) Al Doma;

d) Glashek;

e) Adong And Balait;

f) Negdiar.
	Al Nasir.

Adong.

Al Doma.

Al Doma.


	Adong

Al Doma
	Guffa.

Kariel.

Nimne.

Jaw.



	3.
	White Nile:

a) Detok;

b) Kadok;

c) Akoka;

d) Waushulik and Detang;

e) Warjok
	Kadok.

Kadok.

Kadok.

Malakal.

Lello.


	Lello


	

	4.
	Western Upper Nile:

Leer.
	a) Koj el Sharika


	Koj el Sharika
	

	5.
	Bentiu
	a) Niyaldio;

b) Bantiu.
	Robkona
	

	6.
	Rabkona
	Rabkona
	
	

	7.
	Rogat

	Rogat
	Heglig
	

	SAF assembly points in Upper Nile


	SPLA assembly points in Upper Nile

	8.
	Wankai
	Wankai
	
	

	9.
	Mayom
	Mayom
	
	

	10.
	Tamr
	Tamr
	
	

	11.
	Manga
	Manga
	
	

	12.
	Tor
	Tor
	Tor
	

	13.
	Pariang
	Pariang
	
	

	14.
	Eastern Upper Nile:

Bonj.
	Bonj.
	Jumam
	

	15.
	Adareil
	Adareil
	Adareil
	

	16.
	Jumam.
	Jumam.
	
	

	17.
	Mallot.
	Mallot.
	Mallot
	

	18.
	Falloj
	Falloj
	
	

	19.
	Khor Adar Bridge
	Khor Adar Bridge
	
	

	20.
	Kaka el Tijaria
	Kaka el Tijaria
	
	

	21.
	Renk
	Renk
	
	

	22.
	Galhak
	Galhak
	Galhak
	


	SAF assembly points in Bahr el Ghazal


	SPLA assembly points in Bahr el Ghazal

	No.
	Sector
	Assembly Area: Stage 1
	Assembly area: Stage 2
	Assembly Area: Stage 1
	Assembly Area: Stage 2
	Remarks 

	1.
	Wau

	Wau;
	Wau/Grinti.


	Tawtin

Pariak
	Tawtin
	

	2.
	Gogrial
	 Kuajwok


	Kuajwok
	Akur


	Akur
	

	3.
	Aweil
	Aweil
	Aweil/Mathyang
	Manyang
	Manyang
	

	4.
	Raja
	Raja
	
	Tonj
	
	

	5.
	Daim Zubair
	Daim Zubair
	Boro el Bahar
	Wun Yiik.

Riang awai.

Nyamlel
Awada.

Awarial

Ramshiel

Malau
	Riang awai

Awada

Nyuamlel

Wun Yiik

Mapel

Ramshiel

Malau
	


Abyei: 

SAF Forces to be assembled in Abyei and the SPLA to be assembled in Gong Mabil.

	SAF assembly points in Southern Blue Nile
	SPLA assembly points in Southern Blue Nile

	No.
	Sector
	Assembly area: Stage 1
	Assembly area: Stage 2
	Assembly area: Sage 1
	Assembly area: 

Stage 2
	

	1.
	Giesan

	a) Bakori;

b) Balonsho;


	Bakori
	Ulu.

Sali.

Ufud-Shatiyo.
	Ulu

Sali

Ufud-Shatiyo
	

	2.
	Central


	a) Dindiro;

b) Bulang.


	Dindiro
	
	
	

	3.
	Western
	a) Wad Abok;

b)  El Salak.
	Wad Abok
	
	
	

	Eastern Sudan: for the purpose of disengagement of forces and redeployment of SPLA, the SAF and SPLA assembly areas in the Eastern Sudan shall be determined by the UN monitoring mission




Nuba Mountains Assembly Areas:

Notwithstanding sub-section 10.1 of the Protocol on the Resolution of Conflict of Southern Kordofan and Blue Nile States and sub-section 18.6 of this agreement and as part of the Permanent Ceasefire Agreement and transition from war to peace, the Parties agree that SAF shall further reduce the deployment of its forces in Nuba Mountains to peace-time level and that both Parties shall create assembly areas for the purposes of the establishment of the JIUs within the Nuba Mountains.

Annex 2 : Calendar and Timetable of Major Ceasefire  Activities:

M – Day date of issuance of Security Council Resolution which will include mandate (M – Day estimated to be D – Day + 14 days)

Pre-interim Period:

	Major ceasefire activities

        (a)
	Proposed time

     (b)
	Responsible Authority

     (c)

	1. Entry into force of the  ceasefire;

2. Submission of detailed lists of size, particulars and locations of all forces to current monitoring teams;

3. Lifting of state of emergency in Ceasefire Zone.
	Upon signature of comprehensive peace agreement. D- Day

D-day

D-Day
	The two parties/ current monitoring teams.

The two parties/ current monitoring teams.

The Presidency

	4.  Establishment of demining mechanism
	D-Day+ 72 hours
	The two parties

	5. Announcement and dissemination of information on ceasefire.
	D-Day+ 72hours
	The two parties

	6. Cessation of hostilities, including cessation of hostile propaganda.
	D-Day+ 72 hours
	The two parties

	7. Establishment of Joint Media Committee.
	D-Day+72 hours
	The two parties

	8. Establishment of Collaborative Committee.
	D-Day+ 15 days
	The two parties and the UN

	9. Establishment of Incorporation and Reintegration Adhoc Committees.
	D-Day+ 15 days
	Each party

	10. Release of POWs
	DD+ 30 days
	The parties and ICRC 

	11. Establishment of JDB
	D-Day+ 30 days
	The two parties

	12. Establishment of  CPC
	D-Day+ 30 days
	The two parties

	13. Establishment of CJMC
	M-Day+30 days

Operational by 

M – day + 45 days
	The UN monitoring mission and the two parties

	13. Mobilization of international monitors and observers as well as mobilization of funds.

	Starts M – Day + 30 days
	The two parties + donors + UN

	Major ceasefire activities

        (a)
	Proposed time

     (b)
	Responsible Authority

     (c)

	15. Disengagement and separation of forces. (phase one)
	D-Day+ 30 days
	The two parties and the UN monitoring mission

	16. Establishment of National DDR Co-ordination Council and the two Sub-National Commissions 
	D-Day+ 30 days
	The two parties

	17.Deployment of  UN monitoring mission
	Starts M-Day+ 30 days
	The UN

	18. Establishment of AJMC and JMTs.
	Starts M-Day+75 days, operational by M – day + 90 day
	The two parties and the UN

	19. Mandate of the current monitoring teams ends and UN verification and monitoring starts.
	M-Day+ 90 days
	The two parties The UN monitoring mission

	20. Redeployment of SAF and SPLA as per section 18 of this Agreement.
	D-Day+ 90 days
	The two parties and the UN monitoring 

	21. Deployment of JIUs in Khartoum/ Juba.
	D-Day+ 60 days
	The two parties

	22. Establishment of JIUs co-location and training
	D-Day+ 90 days
	The two parties

	23. Concentration of forces in agreed upon assembly areas. 
	D-Day+ 90 days
	The two parties and the UN monitoring mission


First half of the Interim Period:

	        Major ceasefire activities

        (a)
	Proposed time

     (b)
	Responsible Authority

     (c)

	1. Deployment of JIUs to their different locations.
	D-Day+ 9 months
	The two parties

	2. Completion of SPLA redeployment from Eastern Sudan
	D-Day+12 months
	The SPLA and the UN monitoring mission

	3. Beginning of training of SPLA nominated personnel to JIUs service arms.  
	D-Day+12 months
	The two parties

	        Major ceasefire activities

        (a)
	Proposed time

     (b)
	Responsible Authority

     (c)

	4. Common doctrine and code of conduct.
	D-Day+12 months
	The two parties

	5. Non-essentials (section 19) reinsertion and reintegration into  civilian society  
	D-Day+ 12 months
	DDR and the two parties

	6. Completion of SPLA redeployment from Nuba Mountains and Southern Blue Nile
	D-Day+15 months
	The SPLA and the UN monitoring mission

	7. Completion of SAF redeployment from south  to North  Sudan
	D-Day+30 months
	The SAF and the UN monitoring mission

	8. Continuation of DDR process
	continue
	The two parties and international experts (DDR)

	9. Disarmament of non-military personnel
	Continue
	The two parties and international experts (DDR)

	10. The UN verification and monitoring.
	Continue
	The UN monitoring mission

	11. Establishment of the first Joint/Integrated service arms unit.
	D-Day+36 months
	The two parties


Second half of the Interim Period:

	       (a)
	     (b)
	      (c)

	1. Continuation of DDR process
	Continue
	DDR



	2. Continuation of training programmes
	Continue
	JIUs command

	25. Continuation of establishment of JIUs Service Arms
	Continue 
	The two aprties

	3. Development of ideas and modalities of transforming the JIUs into integrated ones.   
 
	starts
	The two parties

	       (a)
	     (b)
	      (c)

	4.Termination of UN Monitoring Mission
	D-day + 78 months.


	The two parties

	5.Extension of the mandate of UN Monitoring Mission
	Depending on the recommendations of ex-post appraisal by the parties.
	The two parties


Post Interim Period:

	(a)
	(b)
	(c)

	1. review of the situation
	 Post interim +30days
	The two parties

	2.  Formation of SNAF in case of unity confirmed or dissolution of JIUs in case of secession.
	 Post interim + 90 days
	The two parties


Annex 3: Structure of Infantry Division, Brigade and Battalion

Infantry Division HQs
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BRIGADE STRUCTURE
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THE STRUCTURE OF INFANTRY BATTALION

Battalion total number



Battalion HQ






4 Infantry companies

          Supplement Company              Admin. Company

The Structure of Infantry Battalion (NCOs and File)

	S/N
	Rank
	Bn HQs
	Admin. Coy
	Support.

Coy


	1st
Coy
	2nd
Coy
	3rd
Coy
	4th
Coy
	Total

	1.
	Regiment Sergeant Major Training
	1
	_
	_
	_
	_
	_
	_
	1

	2.
	RSM Admin.
	_
	1
	_
	_
	_
	_
	_
	1

	3.
	RSM Clerk 
	1
	_
	_
	_
	_
	_
	_
	1

	4.
	RSM Technic.
	1
	_
	_
	_
	_
	_
	_
	1

	5.
	Sergeant Major Admin.
	_
	1
	_
	_
	_
	_
	_
	1

	6.
	Sergeant Major Clerk
	1
	_
	_
	_
	_
	_
	_
	1

	7.
	Sergeant Major Technic.
	1
	3
	_
	_
	_
	_
	_
	4

	8.
	Ser. Maj. Public Servant
	1
	1
	1
	1
	1
	1
	1
	7

	9.
	 Admin.

Sergeant
	1
	3
	1
	1
	1
	1
	1
	9

	10.
	Clerk

Sergeant
	1
	1
	1
	1
	1
	1
	1
	7

	11.
	Technic.

Sergeant
	2
	6
	-
	-
	-
	-
	-
	8

	12.
	Public Serv. Sergeant
	1
	1
	5
	5
	5
	5
	5
	27

	13.
	Admin.

Corporal
	_
	3
	1
	1
	1
	1
	1
	8

	14.
	Clerk.

Corporal
	1
	1
	1
	1
	1
	1
	1
	7

	15.
	Technic. Corporal

	2
	20
	_
	_
	_
	_
	_
	22

	S/N
	Rank
	Bn HQs
	Admin. Coy
	Support.

Coy


	1st
Coy
	2nd
Coy
	3rd
Coy
	4th
Coy
	Total

	16.
	Public Serv. Corporal
	1
	2
	25
	25
	25
	25
	25
	128

	17.
	Admin. Lank Corporal
	_
	3
	_
	_
	_
	_
	_
	3

	18.
	Private
	6
	40
	54
	66
	66
	66
	66
	364

	
	Total
	21
	86
	89
	101
	101
	101
	101
	600
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39/600
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6/50





5/50





12/220





30/600





8/80
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Division Chief of Staff 





Division HQs Coy


    (7/142)





Division Commander  and his secretary





Admin. &Logistics Dept.


(4/5)





Ops. Dept.


   (7/7)
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