



Timetable for Finalization of the Darfur Peace Process in Doha

November- December 2010

No.	Item	Date
1-	Submission of the outcome of the Steering Committee's work to the Mediation.	2 nd November
2-	Preparation of negotiation's outcome by the Mediation.	2 nd - 8 th November
3-	Presentation of the negotiation's outcome to the Parties.	9 th November
4-	Consensus on the negotiation's outcome.	9 th - 10 th November
5-	Consultations with all Stakeholders (other Movements, civil society within and outside the Sudan, IDPs & refugees, political forces, international community)	10 th November To 6 th December
6-	Holding of International Technical Workshop on Darfur for consultations with the Mediation (Afro-Arab Ministerial Committee, African Union, UN, League of Arab States, OIC and other international partners).	
7-	Discussing the issue of Implementation Modalities and Timeframe (last week of November).	
8-	Evaluation of the entire consultations.	
9-	Preparation of the Final Agreement Document.	7 th -13 th December
10-	Meeting of their Excellencies the Ministers members of the Afro-Arab Ministerial Committee and meeting of the E6 Special Envoys for the Sudan.	14 th to19 th December
11-	Fixing Date of Final Signature.	
